

Center Avenue Newsletter

Issue No. 5

May 22nd

Project updates

- Due to all the rain days, the contractors have had a slight setback. **NO CHANGE** - The temporary sewer bypass is still set up from Old Hwy 60 to 2nd street south. The sewer bypass will currently run from Old Hwy 60 to 4th street on the west side only, with temp water running on BOTH east and west.
- **UPDATE:** Tuesday, May 27th, GM is now projecting the start of the old water and sewer line removal from Old Hwy 60 SE up to 4th street. What this means is that homeowners residing on Center Ave between 4th and 5th street south, **WILL NOT** have access to their driveways. Closing the road entirely will ensure that the contractors can work more efficiently without having to worry about traffic flow. Please use side street parking until they are able to get the road open again.
- Tree Story - due to a mechanical issue, they will not be back to start tree removal on the north end of center ave. for a couple of weeks.
- Old Hwy 60 South remains closed.

Please note:

We still have a few other contractors in town that are working on boring fiber for Christensen Communications and Michels who are working on gas lines for CenterPoint.



Don't Miss Out on Updates!

Visit our website to get signed up at:

www.madeliamn.com/center-avenue-reconstruction-project/

In addition to updates via our website, email and FB, we will also use CodeRed to reach out to residents when and if needed.

If you are not signed up for CodeRed, please do so by texting WATALERT to 99411.



Construction schedules are subject to change depending on weather and/or complications that come with the project.