

Center Avenue Newsletter

Issue No. 17

September 4th

Project updates

- **NO CHANGE:** The week of Sept 2-5 (weather pending) they are projecting to set up the temporary sewer bypass which will affect True Value, the Insurance Center and Enterprise. We have already talked with each of the businesses regarding this portion of the project. While the bypass is set up, expect traffic to be affected in the area. They are projecting this portion to take only a few days. With this being the first week of school, please be sure to talk with your children regarding safety and trying to avoid the area if possible.

- GM has begun work on 1st ST SE from Center to Abbot.
- Nielsen continues to work on concrete driveways and sidewalks. Road paving to begin on South Center soon as well.

**** Please note that they will need to saw-cut after they pour. This generally takes place anywhere between 4-12 hours after concrete is poured and depends on the temperature and weather conditions. This is a critical step in preventing uncontrolled cracking. So, there may be crews saw-cutting after normal work hours.

- **CENTER AVE AND 1st St SW RESIDENTS TO ADAMS AVE, MAKE SURE YOU LABEL YOUR TRASH AND RECYCLING CARTS WITH YOUR ADDRESS. USE TAPE AND/OR PAPER ONLY**



Don't Miss Out on Updates!

Visit our website to get signed up at:

www.madeliamn.com/center-avenue-reconstruction-project/

In addition to updates via our website, email and FB, we will also use CodeRed to reach out to residents when and if needed.

If you are not signed up for CodeRed, please do so by texting WATALERT to 99411.



Construction schedules are subject to change depending on weather and/or complications that come with the project.