

Center Avenue Newsletter

Issue No. 20

September 25th

Project updates

- **2nd Street South & Center Ave Intersection:**
This intersection is currently **passable**, but **please use caution**, as work is still ongoing in the area.
- **South Center Avenue – Concrete Paving:**
Concrete work is nearly complete. Nielsen will be working on **sealing joints and entrances**. **Note:** The southern section may appear ready, but **it is not yet open to vehicles**—thank you for your patience!
- **Curb, Gutter & Sidewalk Work (Up to 3rd Street):**
Nielsen has completed this phase up to 3rd Street. Work on the stretch from **3rd to 2nd Street** is projected to begin **Friday, 9/26 or Monday, 9/29**, depending on today's progress.
- **Utility Services – 3rd to 1st Street:**
GM is planning to bring in an additional crew next week to assist with service installations. Following that, they will begin **road prep for aggregate**.
- **Main Street Progress:**
Crews are working diligently to keep this section **on schedule**. The current projection is to **connect Main Street businesses to water and sewer by October 6th**. Plumbers have been notified to ensure readiness.
- **Sunshine Foods Access Change:**
Midweek, access to Sunshine Foods will change from the **Main Street entrance to the Center Avenue entrance**. Please follow posted signage.
- **Detours & Access Maps:**
For the **latest detour routes and business access maps**, please visit our website: <https://www.madeliamn.com/center-avenue-reconstruction-project/>



Don't Miss Out on Updates!

Visit our website to get signed up at:

www.madeliamn.com/center-avenue-reconstruction-project/

In addition to updates via our website, email and FB, we will also use CodeRed to reach out to residents when and if needed.

If you are not signed up for CodeRed, please do so by texting WATALERT to 99411.



Construction schedules are subject to change depending on weather and/or complications that come with the project.