

Center Avenue Newsletter

Issue No. 32

October 15th

Project Updates

- **WE ARE NEARING THE END!!**
- **1st St NE, NW and Center Ave:** Crews sprayed hydromulch this week in the areas that had not yet been seeded. This temporary mulch will help protect the exposed areas throughout the winter by controlling erosion and preventing runoff from entering storm drains.
- Crews continue working on the final phase of the project on the northernmost section. **Weather permitting**, paving could be completed as early as mid-to-late next week.

Thank you for your patience as crews move closer to completing the project!



Don't Miss Out on Updates!

Visit our website to get signed up at:

www.madeliamn.com/center-avenue-reconstruction-project/

In addition to updates via our website, email and FB, we will also use ReGroup to reach out to residents when and if needed.

If you are not signed up for ReGroup, please do so by visiting our website www.madeliamn.com

Regroup

Detours & Access Maps:

For the latest detour routes and business access maps, please visit our website:

<https://www.madeliamn.com/center-avenue-reconstruction-project/>

Construction schedules are subject to change depending on weather and/or complications that come with the project.